WWTU Project Payments

| As of May 10, 2016 ; CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
- - Original | Change Orders | Current Paid To Date | Payment Request | Total
'SRF PROJECTS: L ] B 1
| Northside Regional Lift Station and Force Mains ~ - i i i
:City of West Lafayette (Reimbursements-Greeley,Krohn) $ 422,158.00 '$ 422,158.00
__ Bingham Greenebaum Doll $ 37,364.00 '$ 37,364.00
~OW.Krohn & Associates e _ $ 9,079.00 ) $ 9,079.00
:Brown Equipment Co. $ 155,000.00 | $ - $ 155,000.00
tJack Doheny Supplies ) $  338,859.00 $ 338,859.00
‘Design: (Greeley & Hansen) $ 34430000 |$ 17,00000 , $ 361,300.00}% 25176.00 | § - $ 25,176.00 118.43%
:Construction Engineering: (Greeley & Hansen) $ 508,300.00 | $ 198,500.00 ' $§  706,800.00 |$ 621,225.00 | $ - $ 621,225.00 87.89%
| Construction: (RL Turner Corp) $ 2,793,000.00 '$ 2,793,000.00 | $ 2,143,453.00  $ - 1% 2,143,453.00 76.74%
Construction Retainage: (Stock Yards Bank & Trust) : $ 238162.00 ; § - $ 238,162.00
Repay SRF for non-SRF items bilied by Turner $ (168,200.00)| $ - $  (168,200.00)
2012 SRF LOAN $ 4,200,000.00 | $ 3,822,276.00 | $ - $ 3,822,276.00 91.01%
Design: (Greeley & Hansen) B $ 344,300.00 | $ 17,000.00 ' $ 361,300.00 1 $ 402,699.43 $ 402,699.43 | reimb to City by SRF
Vectren Utility Holdings $ 23690731 % - $ 23,690.73
Duke Energy $ 8,306.98 | § - $ 8,306.98
Huston Electric $ 3491000 | § - $ 34,910.00
IMPROVEMENT FUND $ 344,300.00 | $ 17,000.00 1 $ 361,300.00|$ 469,607.14 | § - $ 469,607.14
City of West Lafayette (Reimbursement-Greeley & Hansen) $ 177,493.00 3 177,493.00
City of West Lafayette (Reimbursement-Krohn & Assoc.) $ 4,600.00 ~ $ 4,600.00
City of West Lafayette (Reimbursement-Bose, McKinney Evans) $ 10,000.00 $ 10,000.00
Bingham Greenebaum Doll $ 3,723.00 $ 3,723.00
O.W. Krohn & Associates $ 13,087.00 $ 13,087.00
Bose McKinney & Evans $ 20,000.00 $ 20,000.00
| |Withered B LLP $ 1,850.00 $ 1,850.00 |
| ejl -
Constructon Engineering: (Greeley & Hansen) $ 308,000.00 $ 308,00000 | $ 125,273.00 | § - $ 125,273.00 40.67%
Construction: (Bowen Engineering) $ 2,115000.00 | $ 54,000.00 | $ 2,169,000.00|$ 1,846,728.00 | $ - $ 1,846,728.00 85.14%
Construction Retainage: (Bank of New York Meilon) $ 197,271.00 | $ - $ 197,271.00
Vectren Utility Holdings $ 36,414.00 | § - $ 36,414.00
Wintek Corp - $14,800 request rescinded by City of West Lafayette $ - $ - $ -
2014 SRF LOAN $ 2,610,000.00 | $ 2,546,050.00  $ 5,393.00 | $§ 2,551,443.00 97.76%
Preliminary Engineering: (Greeley & Hansen) $ 177,500.00 $ 177,500.00 | § 17749337 | § - $ 177,493.37 100.00%
Phase 3 Power: (Duke Energy) $ 12,835.04 3 12,835.04 | $ 12,835.04 | § - $ 12,835.04 100.00%
Bose McKinney & Evans $ 10,000.00 | $ - $ 10,000.00
Fiber Construction: (Wintek Corp.) . $ 13,600.00 | § - $ 13,600.00
IMPROVEMENT FUND $ 190,335.04 | § - $ 190,335.04 | $ 213,92841 | $ - $ 213,928.41 | reimb to City by SFR
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WWTU Project Payments

As of May 10, 2016 - CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
B - Original | Change Orders | Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS: ) I o )
| Wet Weather Facility Improvements (LTCP) . ] :
Engineering Study: (Wessler & Associates) $ 14,200.00 $ 14,200.00 | $ 14,200.00 . $ 14,200.00 100.00%
Design: (Wessler & Associates) $ 52,200.00 $ 52,200.00$  52200.00 - $ - $ 52,200.00 100.00%
Permit: (Wessler & Associates) $ 4,000.00 $ 400000($  4,567.00 % - 1% 4,567.00 114.18%
Construction: (Layne Heavy Civil, Inc) $ 44351000 $ 12,09935|$ 455609.35 |$ 43546140 § - [§$  435461.40 " 9558%
Construction Retainage: (Lafayette Bank & Trust) . $ 270,177477.97577} $ 20,147.95
””” IMPROVEMENT FUND $  513,990.00 $ 12,099.35 | § 526,009.35 | $  526,576.35 - |$ 526576.35|
Cumberland Ave Sanitary Sewer Extension j ‘
Design Study: (Greeley & Hansen) $ 25,000.00 $ 25,000.00| $ 24,035.65 $ 24,035.65 96.14%
Preliminary Engineering: (Greeley & Hansen) ) $ 187,500.00 | $ 124,227.00 | $§ 311,727.00|§ 31170373 '$ - $ 311,703.73( 99.99%
Construction: (DJ McQuestion & Sons) $ 34,110.00 $ 34,110.00 | $ 31,610.00 : $ - $ 31,610.00 92.67%
IMPROVEMENT FUND $  246,610.00 § 124,227.00 §  370,837.00 | § '367,349.38  § - |$ 3rzas38| 000 1
Construction Inspection: (Wessler Engineering) $  116,000.00 $  116,000.00|$ 116,623.99  $ - 1% 11662399 |  100.54%
| [Construction: (Atlas Excavating) $ 1,958,300.00 | $ 1,958,300.00 | $ 1,856,849.31 | § - |'$ 1,856,849.31 94.82%
Construction Retainage: (Huntington Bank) f $ 10145069 | $ 101,450.69
CONSTRU $ 2,074,300.00  $ - 1'% 2,074,300.00 | $ 2,074,923.99 | § - |$ 2,074,923.99
Design: (Wessler Engineering) $ 76,000.00 | 76,000.00 | §  76,000.00 | $ R 76,000.00 100.00%
Permit: (Wesseler Engineering) $ 4,000.00 | 4,000.00 | § 423158 1§ R 4,231.58 105.79%
i ineeri $ 24,0000 | E $ N

IMPROVEMENT FUND $  463,400.00 | $ < 1'$ 463,400.00 [$  326,060.79  $ 581752 | $§  331,878.31
| [Construction: (Layne Heavy Civil, Inc.) $  753,090.00 | $§ 32,255.48 |§ 78534548|$ 74566343 | $ - |'$  745663.43 94.95%
Construction Retainage: (Lafayette Bank & Trust) $ 39,682.05 $ 39,682.05
$  753,090.00 | $ 32,25548 | $§ 78534548 |$ 78534548 | $ - |$ 78534548
g) 52,400.00 | 52,400.00 | $ 52,400.00 | $ - 5240000  100.00%
g: (Wessler Engineering) 36,000.00 36,000.00 | $ 36,000.00 . $ - 36,000.00 ~100.00%
Engineeri $ 1,050,000.00 | $ 050,000.00 100.00% N
'$  71,926.96 | § 1,926.96 |
IMPROVEMENT FUND 1,270,826.96 | § - |3 $ 1,233,594.76 § 532.84 | $ 1,234,127.60

'80,000.00 | $

80,000.00

R-at=]

2016 CONSTRUCTION FUND

$ 700,000.00 ' $ - $

700,000.00

$ 15334489 ' §

50,673.38

204,018.27
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